## **Project Part 3: Scrum Meetings**

Week	Feb 18 - Feb 24	Feb 25 - Mar 2	Mar 3 - Mar 8
Samira Salman	Started working on creating the homepage and classes needed for my issues.	Worked on showing the list of attendees and being able to share generated QR code	Finished working on user stories, including list of checked in attendees, attendee viewing event details and sharing generated QR code.
Fudu Xing	Working on the QR code generator	Coop with Samira with the QR code part and start with the sign up list	Finish sign up list and admin delete event stuff
Reem Rashid	Started working on creating homepage and using user stories to plan a layout	Worked on uploading event posters as an organizer.	Implemented a geolocation tracker checkbox and added unit test cases and comments.
Anurag Jain	Started working on the homepage xml and other xml layout for my issues.	Started working on the Admin part of the issue in which admin can browse all the images used in the app including posters and user profile pics.	Continued my work on issues in which Attendees can change their information.
Myles Olson	Started on basic classes for Attendee and Events	Added more functionality for attendee/events and other backend classes.	Began firebase implementation, formatting for how info will upload to firebase, unique id generation
Sukhmanjeet Singh	Started working on the profile xml and image uploading.	Started working on how to upload images from the user's mobile.	Coop with Anurag and finished up the profile picture uploading,removal.